

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD – Ranga Reddy District – LAILA – “Repairs and additional accommodation of Disaster Management monitoring cell at ENC Office, Hyderabad” Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 2253

Dated.14-12-2012

Read the following:-

Ref: From the Engineer-in-Chief (PR) Hyd. Lr.No.ENC(PR)/DEE1/AEE4/LAIAL/ENC
Bui/RR Dist/2011 dated 05.06.2012.

ORDER:

In the circumstances reported by the Engineer-in-Chief (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time upto 21.12.2012 (for 108 days) for the work Repairs and additional accommodation of Disaster Management monitoring cell at ENC Office, Hyderabad without imposing penalty for delay in execution of work.

2. The Engineer-in-Chief (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.SUBRAMANYAM
PRINCIPAL SECRETARY TO GOVERNMENT, PR(FAC)

To
The Engineer-in-Chief (PR), Hyderabad
The Superintendent Engineer (PR), Ranga Reddy District
The Pay and Accounts Officer, Hyderabad
The Accountant General, AP, Hyderabad
Copy to
PS to Hon'ble M (PR&RWS)
P.S. to Principal Secretary to Government (PR)
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER